

Two NEW cabins under construction at Camp Cowen...

The AB Men of WV seem to always find a way to amaze me - both cabins and the porch that connects them have their permanent roofs. The structure is 84' x 24' and in just three weeks time we have gone from pouring footers to screwing down the metal roof. The estimate was six weeks and hopefully before snow but our over achievers cut the time in half. As Lucky and I stood in front of the cabins Friday afternoon we realized what a "God thing" we were witnessing. It is absolutely incredible how smoothly and quickly the work has progressed. Just a month ago, Rob was thinking we may have to postpone construction until spring due to the lack of progress on clearing the site. Here we are in the first half of October with Steve about to order windows, doors, siding, etc.

Steve can still use our help with the finishing out and precipitation is now mostly a non-concern. What a blessing this is!!!! and Praise the Lord we should not have any kids on waiting lists or unable to attend camp in 2009 due to a lack of space.

In Christ,
Bill Wilson



These cabins will be named in Honor of Joey Elswick and the Huffman Family from Enon Baptist Church. Details to follow...

09 Update →

September 2009 update...

